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Meeting Minutes
TPA Milestone Review Meeting

EPA Conference Room
January 28, 1997

1. November Meeting Minutes

The November meeting minutes were reviewed and approved by the three
parties.

2. Milestone Review

Carolyn Haass passed out Attachment 1 concerning:

A. M-40-00 - Expanded USQ for methane and ammonia. (see attachment 1)

B. M-41-00 - Stabilize 116 of 148 Tanks. T-104 transfer line is (see
attachment 1) clogged.

Three groups of tanks regarding standing orders according to risk:
1. High risk;
2. Mid risk;
3. Low risk.

Vapor document forthcoming which could move tanks from one list to
another.

Class III tanks require less safety assessment than Class I's and II's.

* M-41-21 change request deadline for dispute is February 20, 1997.
Carolyn Haass to get with Suzanne Dahl.

C. M-43-01 Tank Farm Ventilation Upgrades - If W-030 milestone is
missed, then M-17-OOB is missed and a consent order milestone will
also be missed. (see attachment 1)

D. M-43-07 (see attachment 1)

E. M-43-00 - Complete Tank Farm Upgrades (see attachment 1)

F. M-44-00 Tank Waste Characterization. Discussion occurred about
what constitutes a "draft" TWAP and what schedules for sampling
and analysis are best to satisfy the need to characterize the tank
waste. An integrated logic is being prepared which fits all the
programs together and characterization activities will not be
changed with Mike Wilson's approval without a clear understanding
of how other activities impact the characterization program. (see
attachment 1)

G. M-45-00 Complete Closure of SST Farms (see attachment 1)

Action: M-45-03A - Suzanne Dahl will take action with Scott McKinney
to determine if 90% CDR is acceptable to meet the milestone.



H. M-46 DST Space Evaluation (see attachment 1)

I. Privatization Milestones (see attachment 1)

Action: Jackson Kinzer will take action to discuss with
privatization contractors concerning when/what they can
reveal concerning business sensitive information to help
with permitting activities.

Action: Suzanne Dahl and Carolyn Haass will discuss with the
integration team for privatization prior to Jackson Kinzer
discussing with privatization contractors.

J. M-90 Interim Storage and Disposal of Low Activity Waste (LAW) and
interim storage of High Level Waste (HLW) (see attachment 1).

Action: Carolyn Haass will determine the actual due date for
M-90-05T.

Action: Doug Sherwood requested information on new funding baseline
for TWRS to compare to today's handout on TWRS milestones.
Carolyn Haass will get this information to Doug Sherwood.
Doug wants a project breakdown of costs from Carolyn Haass.

Doug also wants DOE to come in and evaluate/critique the
contractor's performance during the last reporting period at
each milestone review meeting. See Attachment 1 for
complete details.

Meeting adjourned at 4:15.
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MILESTONE M-40-00
SAFETY ISSUE RESOLUTION

• Milestone Description: Mitigate/Resolve Tank

Safety Issues for High Priority Watch List Tanics

(September 2001)

- Includes Flammable Gas, Ferrocyanide, Organic, and

High-Heat

- M-40-09 - Close all USQs (September 1998)

- M-40-10 - Complete Vapor Space Monitoring for all

Flammable Gas tanks (January 1997)

- M-40-12 - Resolve Criticality Safety Issue

(September 1999)

Last Three Months

• Closure of the ferrocyanide safety issue

• Removal of ferrocyanide tanks (18) from
the Watch List

• Expanded USQ for flammable gas issue



Next Six Months

• M-40-10, Complete Vapor Space

Monitoring (January 1997)

Issues

• M-40-00 is currently on schedule, however:

- Expanded USQ's

- Budget levels through FY 2001

may impact ability to meet schedule



MILESTONE M-41-00

COMPLETE SINGLE-SHELL TANK

INTERIM STABILIZATION

• Milestone Description

- Complete interim stabilization and intrusion prevention of 148

single-shell tanks by September 30, 2000.

(currently have completed interim stablization on 116 tanks and

intrusion prevention on 102 tanks)

Past Three Months

• Flammable gas monitor installed on A-101; being installed on

six others (T-110, S-109, AX-101, BY-103, BY-105 and BY-

106)

• Tank S-108 declared interim stabilized on December 20, 1996

• Tank S-110 has met criteria for interim stabilization. Video

shows no free surface liquid.

- Stabilization package from PHMC is being submitted to RL

• Tank T-104 saltwell pumping was restarted on January 3, 1997.

• Resolution of the Combined (E Farm/^Farm) Standing Orders,

January 7, 1997 L^



Next Six Months

• Request is in progress to move Tank BY-109 from a

facility class 2 to facility class 3 per the flammable gas

Standing Order. Restart of pumping will commence upon

change approval.

• Engineering and field activities are being focused on T-110

0,Q,pd'BY-l03 to meet March 31, 1997 interim milestone.

• Three additional exhausters are being fabricated for

saltwell pumping flammable gas tanks. Next exhauster to

be delivered March 1997.

• Resolution of dispute on M-41-21

ISSUES

• Saltwell pumping of A-101

- physical configuration of tank differs somewhat from safety
assessment

- determination of which safety assessment controls are required to be
Interim Operations Safety Requirements

• Flammable Gas

- all remaining tanks to be pumped are impacted by flammable gas issue

- safety assessment for A-101 is the template that will be followed when
pumping remaining facility class 2 or greater tanks

- Process defined for class 2/class 3 determination

- class 3 tanks within approved standing order controls

• Budget

- M-41 interim milestones are adequately funded for FY'97



ISSUES (con't)

• M-41-21 Change Request

- Preparing dispute correspondence

- Commingling decision is required by October 1997, combined RL

and LMtiC agreement

- TRU resolved by SY-102 mixer pump cleanout



MILESTONE M-43-01
Tank Farm Ventilation Upgrades

• IVlilestone Description: Project W-030 will provide a

new primary ventilation and recirculation cooling system

for 241-AY and 241-AZ Tank Farms. New ventilation

systems are to be installed, tested and turned over to

operations by October 1997.

- M-43-01, Project W-030 Tank Farm Ventilation

Upgrades (October 1997)

- M-43-01C, Begin Operation (October 1997)

Past Three Months

• Safety Analysis Report at RL for review and
approval

• Stopped work due to delayed receipt of funds

• TPA change package approved.

- New completion date, October 1997

• Received approval of congressional
reprogramm,ng request
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Next Six Months

• Review contractor strategy for integration of A-

Complex activities using a single database.

• Complete project rebaselining by end of February

•"Mockup" demonstration to be performed on 20"

tie-ins for risk evaluation

ISSUES

• Project rebaselining contingent upon achieving

full A-Complex integration; increase in budget for

W-030, W-151

• Workscope in support of ORR execution contines
to slip; forecast completion date April 1997.

• SARR-039

- resolution of Flammable Gas Evaluation Advisory
Board Findings and Recommendations

- resolution of Tier II Review Comments

- Implementation of the BIO could further impact the
schedule

-^°



ISSUES (con't)

• Major Milestone M-17-OOB, "Complete

Implementation of Best Available Technology/All

Known, Available, and Reasonable Methods of

Prevention, Control, and Treatment
(BAT/AKART) for All Phase II Liquid Effluent
Streams at the Hanford Site", 10/31/97

- potential impact to milestone and consent order if

ventilation systems are not installed.



MILESTONE M-43-07
CROSS-SITE TRANSFER SYSTEM

• MMESTONE DESCRIPTION: Project W-058 will replace

the present cross-site transfer system with a buried pipe-in-pipe

system, approximately 6 1/2 miles long. This system will be

capable of transferring liquid waste in either direction between

the Hanford 200 East and 200 West Areas and slurries from the

200 West Area to the 200 East Area. This project will provide a

compliant and reliable transfer system linking 200 East Area and

200 West Area in support of urgent near-term operational needs

and the long-term TWRS mission.

- M-43-078, ConsuuctionComplete (8/31/97)

- M-43-07, Complete Project W-058 (2/28/98)

- M43-07C, System Operational (2/28/98)

Past Three Months

• Pipeline construction

- 2 pipes of approximately 3 miles completed

- placement of clamshell welds

• Flush system contract (C-5) issued to Apollo

• Pump has been completed

• Vent Station support building (pre-cast concrete)
erected

• BIO preparation to support 2/29/98 operations
date



Next Six Months

• Installation of clamshells and Controlled Density

Fill

• Finish shoring and rebar in vent station/diversion

box roof

• Pour roof and support buildings of diversion box

and vent stations

ISSUES

• Primary welding is behind schedule

- Inclement weather has impacted project two weeks to date

- Automated welder being qualified to increase weld
productivity (80 welds/week)

- Contract completion date is May 31, 1997 - currently
projecting to meet date

• Mitigation Activities

- Briefings with Natural Resources Trustee Council were
held 1/10/97 to discuss the mitigation strategy for
sagebrush seedlings



MILESTONE M-43-00
Complete Tank Farm Upgrades

• PROJECT W-314, Tank Farm Restoration and Safe

Operations, is scoped to bring identified double-shell tank

ventilation, instrumentation, electrical, and transfer systems

into compliance with Dangerous Waste regulations. The

project is currently planned, in the next three years, to support

the privatization initiative with the remaining scope to be

completed by June 2005.

- M-43-10, Start Definiflve Design for Project W-314

January 31, 1997

- M-43-11, Provide the W-314 project construction schedule to Ecology

September 30, 1998

- M-33-12, Start construction for upgrades in the first tank farm

June 30, 1999

Past Three Months

• Obtained Critical Decision 2, Approval of
Baseline, on December 26, 1996.

• Completed Summary Project Plan revision

• Continued to support the FM-20 ICE review

• Completed a revision of the Conceptual Design
Report (CDR)



Next Six Months

• Awaiting approval of delegation of Critical

Decisions 3 and 4 and baseline change control

form to EM, then to the field

• Definitive Design will begin prior to January

31, 1997 (M-43-10)

ISSUES

• None



M-44-00
DOUBLE AND SINGLE SHELL

TANK CHARACTERIZATION

• Milestone Description: Issue tank characterization

reports (TCRs) based on process knowledge, prior

characterization data, and validated empirical data

acquired after May 1989 for 177 tanks.

- M-44-02C, Final TWAP for FY `97 10/31/96

- M-44-01D, Draft TWAP for FY `98 5/31/97

- M-44-02D, Final TWAP for FY `98 8/30/97

- M-44-10, Deliver 40 TCRs 9/30/97

Last Three Months

• Resumed retained gas sampling of U-103 with
truck #1 in push mode on January 8, 1997

• Resumed grab sampling of T-110 in support of
saltwell pumping on January 8, 1997

• Completed homogeneity vapor samples

• Completed truck #4 Operational Readiness Review

• Resolution of JCO and Standing Orders

• Resumed sampling with truck #2 on January 27,
1997



Next Six Months
• Funding has been restored to the program to support

sampling and analysis activities as follows:

- Priority will be given to sampling and laboratory analysis of the

tanks designated in the Characterzation Technical Basis as

constrained by authorization basis.

- Continue sampling to provide added confidence in safety

program.

- Continue sampling to provide information for other programmatic

issues

- All tanks will be sampled and analyzed unless justified on a

technically defensible basis.

• Resolution of dispute on M-44-02C through partnering

workshops

• RL approved exceptions to Standing Orders 96-34 and
96-26 on 12/20/96.

Issues

• Ecology has rejected the FY 1997 Tank Waste
Analysis Plan (TWAP), M-44-02C. Partnering
group is working resolution.

• Core sampling was delayed from October 8, 1996
through January 8, 1997, due to Flammable Gas
USQ, the proposed JCO, and Standing Orders.
All other sampling was delayed October 18, 1996.

• Planned and unplanned modifications to sampling
trucks needed.



MILESTONE M-45-00
COMPLETE CLOSURE OF ALL

SINGLE SHELL TANK FARMS

• Milestone Description: Complete closure of all single

shell tanks farms by 2024. Closure will follow retrieval of

as much tank waste as technically possible.

- M-15-02, Anuual Update of SST Retrieval Sequence Document

for Ecology Approval

- M-45-03A, Initiate sluicing retrieval of C-106 10/31/97

- M-45-04A, Complete conceptual design for the intial SST
Retrieval System 4/30/97

- M-45-08-T02, Establish criteria through stakeholder participation
for 1) determining allowable leakage, and 2) acceptable LDMM
measures to permit sluicing operations 4/30/97

- M-15-09B, Submit LDMM annual progress report 9/30/97

Past Three Months

• Submitted W-211 safety assessment for Tier 11
review

• Completed sonic probe change request

• Completed W-151 functional test

• Issued W-211 102-SY Title II design for review



Next Six Months

• Complete approval process for change request on

C-106 (Project W-320) rebaseline for additional

funding

• Finalize and implement stakeholder involvement

plan for Leak Detection Monitoring and

Mitigation (M-45-08-T02)

• Incorporate privatization requirements into

baseline

• Complete W-211 Title II design for 102-SY

• Complete 101-AZ mixer pump test and evaluation

ISSUES

• Budget Impacts

- SST Retrieval

• C-106 Retrieval Delays/Rebaseline

- Need to obtain documented technical basis for
proceeding with added work scope

- Need an overall strategy for meeting project mission

- Cost estimate and schedule needs significant work

• Non-TPA Impacts

- Retrieval sequence impacts 2018 SST Retrieval

• Completion of project W-151 lagging



M-46 MILESTONES

DOUBLE SHELL TANK
SPACE EVALUATION

• IVlilestone Description: A tank volume projection

report shall be submitted on an annual basis to Ecology

and EPA. This report shall include discussions covering

all assumptions which form the basis of the projection.

The report shall include or shall be accompanied by DOE's

plans for acquisition of additional tanks based on the tank

volume projection.

- M-46-00, Submit Annual Double-Shell Tank Space
Evaluation Report

- M-46-O1, Annual Ecology Concurrence of Additional

Tank Acquisition

Past Three Months

• Commenced data collection for use in next Tank
Space Volume Projection Report

• Contractor working on integrating TWRS process

documents; a schedule will be provided on this

activity so that Ecology can be involved in the

process.



Next Six Months

• Continue data collection for OWVP report

• Integrity Assessments are ongoing in AW-103

Issues

• Integrity of DSTs

- a cross section of 6 tank integrity assessments - to be

completed by 1999 - will be used to verify assumptions

used in the tank space report.

• Complexed TRU waste compatibility/segregation

in 200 West area

- this was identified as an issue in M-46-OIC and is
ongoing. A schedule for resolution will be issued by the
contractor by the end of January.



PRIVATIZATION
MILESTONES

• M-50-00, December 31, 2028

- Complete Pretreatment Processing of Hanford Tank Waste

• M-51-00, December 31, 2028

- Complete Vitrification of Hanford High Level Tank Waste

• M-60-00, December 31, 2024

- Complete Pretreatment and Immobilization of Hanford Low

Activity Tank Waste

• M-61-00, December 31, 2028

- Complete Pretreatment and Immobilization of Hanford Low

Activity Tank Waste

Last Three Months

• Transmitted to Ecology an independent report
that identifies reasonable and practical
contracting mechanisms that would facilitate
acceleration of the start of hot operations of a
LAW Pretreatment and Immobilization Facility
mider the Alternative Path to Privatization
(M-60-09) 10/24/96



Next Six Months

• Integrated Process Team activities

• Permitting activities

• Public involvement

Issues

• Interim Milestone M-50-03 is in jeopardy due to

chromium inventory. A workshop is scheduled

to evaluate the emergent chromium problems.

• Ecology has requested formal discussions
regarding the HLW milestones (M-50,51 series)

• Ecology would like to begin working group
discussions with DOE regarding the alternate
path mechanisms described in the report and
begin developing a path forward.



MILESTONES M-90
INTERIM STORAGE AND DISPOSAL OF

LAW AND INTERIM STORAGE OF HLW

• Milestone Description: Establishes new major

milestone and associated interim milestones and target

dates, governing the acquisition of new facilities,

modification of existing facilities and/or modification of

planned facilities necessary for

1) interim storage of TWRS II-LW and

2) interim storage and disposal of TWRS ILAW.

NF-90 Ma'or Milestones
M-90-00 CorTlete Acquisition ofnew facilities, nndification TBD

ofcosting facilities, and/or modification ofplazmai
facilitiesas necessary

M-90-01 Su6mit interim stnrage and disposal ILAW, and DecemUer 1997
intenn storage II-II.W Project Maziagennmt Plaris to
Ecology

M-90-03 Initiate ILAW interim storage facili ty construction June 2001
2vI-90,06 Initiate hot operations ofII.AW interim storage Deccrnher 2002

facili
M-90-08 Initiate IIAW di facili ty consfixtion June 2003
M-90-]0 Initiate hot o tions ofIIAW ' sal facili D^semher 2005
ivb90-11 Co letecatistcsto efacili conshuction I December2002
M-90.12 Submit:evisai rani5a storage facility Part A June 1999I

avus Waste Pe^nrit lication to Ecology



Last Three Months

• Obtained Tri-Party signature approval of change

package and responses to public comments on

December 31, 1996.

• Submitted ILAW Storage Facility conceptual

design statement of work for review.

• Commenced MW Canister Storage Building

conceptual design

ISSUES
• M-90-05T, Submit Final 1LAW Disposal Facility

Performance Assessment to Ecology for review

- Milestone date clerical error committed during M-90
milestone negotiations (2001 should have been 2002).
Also, projected milestone impact due to FY97 funding
shortfall.

- Recommended actions: Replace milestone with new
target milestone after replanning to new funding level
and submit Preliminary PA to Ecology for review and
comment.
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